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June 23, 1995 
u s EPA RECORDS CENTER REGION 5 

472078 

Ms. Pat Vogtman, Project Officer 
U.S. Environmental Protection Agency 
77 West Jackson Blvd., HSM-5J 
Chicago, IL 60604 

RE: ARCS Contract No. 68-W8-0079 
Albion-Sheridan Township Landfill (11-5LAN) 
Contractor Work Assignment Completion Report 

Dear Pat: 

We are pleased to submit the enclosed contractor Work Assignment Completion Report for the 
recently completed RI/FS at the Albion-Sheridan Township Landfill in Albion, Michigan. 

As you know, this project was performed under the Agency's accelerated SACM program and 
was thus completed in an expeditious manner with a significant savings in cost. We wish to 
acknowledge that the RPMs that worked on this assignment were very instrumental to its 
success. 

Thank you for providing us the opportunity to perform this assignment. If you have any 
questions, please contact our office. 

Very truly yours, 

T e i e [3 h () n u 
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F a c s i in i I e 

6 I 6 . 9 4 2 . 6 4 9 9 

EARTH TECH 
ARCS Program Management Office 

^ C V u . 
Carl A. Malsom 
ARCS Program Manager 

cc: Ms. Brigitte Manzke, CO 
Ms. Leah Evison, RPM, U.S. EPA 
Reading File, 0401 i, 32 
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CONTRACTOR WORK ASSIGNMENT COMPLETION REPORT (WACR) 

CONTTRACTNO.: 68-W8-(X)79 WORK ASSIGNMENfT NO.: 11-5LAN EPA REGION 5 

CONTRACTOR/SLrBCONTRACTOR(S) 

EARTH TECH 
(formerly WW Engineering & Science) 

5555 Glenwood Hills Parlcway, S.E. 
P.O. Box 874 

Grand Rapids, MI 49588-0874 

CONTRACTOR SITE MANAGER (Name and Phone No.) 

Elizabeth Bartz, (616) 940-4404 

RPM (Name and Phone No.) 

Leah Evison, (312) 886-4696 

WORK LOCATION (Site Name & State) 

Albion-Sheridan Township LandfiU, Albion, Michigan 

BRIEFLY DESCRIBE SCOPE OF WORK: 

Implementation of a RI/FS at a municipal landfill in Albion, Michigan 

DESCRIBE CONTRACTOR'S PERFORMANCE: 

Overall performance is rated as "Outstanding" for this work assignment. During the six evaluation periods from 
November 1991 through October 1994, this assignment receive two "outstandings," three "exceeds expectations", and 
one "satisfactory" rating. Fifty-seven percent of the work was performed during the period of time rated as 
"outstanding," 37% performed during "exceeds expectations," and 6% was performed during the period of time rated as 
"satisfactory." These percentages were calculated from the total amount of $ billed. The technical quality of the work 
was consistently reported to be of high caliber. EARTH TECH worked closely with the RPMs to interpret and implement 
the project in the spirit and intent of the SACM program against sU-ong opposition from the State. LOE hour and dollar 
expenditures were closely tracked and several additional tasks were performed within the original budget. EARTH 
TECH proposed remedies that would meet the differing viewpoints of the State and Federal programs that would result in 
reduced remedial action costs. 

UNUSUAL PROBLEMS/OCCURRENCES AFFECTING CONTRACTORS PERFORMANCE: 

No unusual problems/occurrences arose that affected the conu^actor's performance. 

PHASE I AVAILABLE 

$16,487.90* 

PHASE I PAID 

$18,935.91 

PHASE n AVAILABLE 

$16,487.90 

PHASE n AWARD RECOMMENDED? 

[ X 1 YES RECOMMENDED SIZE 100% 
(0-100%) 

( 1 NO 
STATE SPECinC REASONS FOR RECOMMENDATION FOR PHASE II AWARD: 
(Additional pages may be attached if necessary) 

EARTH TECH provided high quality technical products, close U-acking of LOE hours and dollars, and excellent 
communications with the RPMs which enhanced the working relationship greatly. 

AR(2x**rogram Manaeer Site Project Manager 

(o-\H-''t5 
Signature and Date 

^l^d^p 

* Based on an estimated total of 11,530 LOE hours at completion and Award Fee based on $2.86 per LOE hour. 
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CONTRACTOR WORK ASSIGNMENT COMPLETION REPORT (WACR) 
PART II: PROJECT SCHEDULE AND COST INFORMATION WORKSHEET 

CONTRACT NO.: 68-W8-0079 

APPROVED WORK PLAN 

AND 

WA AMENDMENT DATES 

12/17/91-Initial WAF for 
Work Planning 

4/9/92-WAF Revision 1, 
Additional funding and pre-
mobilization activides 
authorized. 

7/6/92 - WAF Revision 2, 
Work Plan approval 

8/14/92 - WAF Revision 3, 
Additional funding authorized. 

4/27/93 - WAF Revision 4, 
Additional work authorized 
(see 1 DM #1) 

11/10/93-WAF Revision 5, 
Work Plan Revision 

6/1/94 - WAF Revision 6, 
SOW Revision for added task 
(test pitting) 

10/26/94 - WAF Revision 7, 
Additional work authorized 

3/23/95 - WAF Revision 8, 
Authorized WACR 

TOTAL PLANNED COST 

TOTAL ACTUAL COST * 

VARIANCE 

WORK ASSIGNMENT NO.: 11-5LAN EPA REGION 5 

LOEAND 

EXPENSE 

COSTS 

$72,450 

61,064 

477,572 

590,002 

0 

0 

0 

0 

0 

$1,201,088 

916,000 

$285,088 

SUBCON­

TRACTING 

POOL COSTS 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL 

PLANNED 

COSTS 

$72,450 

61,065 

477,572 

590,002 

0 

0 

0 

0 

0 

$1,201,088 

916,000 

$285,088 

PLANNED 

COMPLETION 

DATE 

1/94 

1/94 

1/94 

10/94 

10/94 

10/94 

10/94 

4/95 

4/95 

^^^^H 
^^^^B 
^^^^H 

ACrUAL 

COMPLETION 

DATE 

^^^^B 
^^^^B 
mm0'lf̂ f\ 

'• Total estimated final cost without final fee payment. 
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CONTRACTOR WORK ASSIGNMENT COMPLETION REPORT (WACR) 

PART ni: PERFORMANCE CRITERIA RATING WORKSHEET 

CONTRACT NO.: 68-W8-(X)79 WORK ASSIGNMENT NO. 11-5LAN EPA REGION 5 

PERFORMANCE CRTTERU RATING SUPPORTING COMMENTS 

PROJECT PLANNING: 

• ORGANIZING (E.G., WORK PLAN 
DEVELOPMENT. DATA REVIEW) 

• SCHEDULING 
• BUDGETING 

J L 
With the assistance of the RPM and other U.S. EPA 
personnel, EARTH TECH assembled a work plan 
reflective of the SACM guidance for municipal 
landfill sites. The work plan was prepared to be 
very flexible to meet changing needs as they arose in 
the field. An ambitious schedtile was submitted and 
a budget reflective of the flexible scope of work. 

TF^CHNTCAL COMPETENCE & INNOVATION: 

EFFECTIVENESS OF ANALYSES 
MEETING PLAN GOALS 
SUPPORT COE, STATE, ENFORC. 
ADHERE TO REGS. & PROCEDURES 
APPROACH CREATIVrTY/INGENUTTY 
EXPERT TESTIMONY 

• Consistent praise from the RPMs for strong 
technical expertise and presentation, innovative 
approaches to keep the project moving forward at a 
swift pace and a willingness to evaluate several 
approaches to satisfy strong opposition from the 
State. 

SCHEDULE & COST CONTROL: 

• BUDGET (HOURS & COST) MAINT. 
• PRIORITY/SCHEDULE ADJUSTMENTS 
• COST MINIMIZATION 

J L The work was completed well under budget and 
several extra tasks were performed within the 
existing budget (additional geophysics work, 
installation of a septic tank, movement of fencing). 
EARTH TECH suggested innovative methods during 
the course of the project which resulted in cost 
savings. Nearly all the documents were submitted 
on time. 

REPORTING: 

• TIMELINESS OF DELIVERABLES 
• CLARTTY 
• THOROUGHNESS 

JL. Quality and timely monthly reporting. High 
technical quality of written reports with clear, 
concise graphics and tables, reduced the number of 
comments received. 

RESOURCE UTILIZATION: 

• STAFFING 
• SUBCONTRACTING 
• EQUIPMENT, TRAVEL, ETC. 

Consistent staffing throughout the project resulted in 
enhanced efficiency and quality. Several 
subcontracts were bid for this project and the total 
subcontracting cost was in excess of $220,000. Of 
this, over $130,000 was awarded to SDBEs and over 
580,000 to SBEs. 

£EEQRI: 

RESPONSIVENESS 
MOBILIZATION 
DAY-TO-DAY 
SPECIAL SITUATIONS (E.G., 
ADVERSE/DANGEROUS CONDITIONS) 

Consistent praise from RPM for being extremely 
responsive to U.S. EPA's needs. EARTH TECH 
worked expeditiously to bid and award subcontracts 
to minimize delays to the project. Constant 
commimication with the RPMs assisted in moving 
the project forward. EARTH TECH worked 
extremely hard to deal with a resident at the site 
who proved very difficult to satisfy. EARTH TECH 
adjusted work and schedule activities to 
accommodate the concerns of this resident. 
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